
SOLUTIA L ĉ fiAA4/tiCnvi/m'X ĴeXi(»L^£cAt̂ : 
EPA Region 5 Records ctr. 

317101 

August 10,2006 

Mr. Timothy Fischer 
U. S. EPA - Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report July 1 - July 31, 2006 

Dear Mr. Fischer: 

Enclosed is the Sauget Sites Area I Monthly Report for the June 2006 reporting period. 
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of 
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, 
Sauget and Cahokia, Illinois. 

Sincerely, 

,/CA. 

-Y 
Steven D. Smith 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF«feW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: August 10, 2006 
Period Covered: July 1, 2006 - July 31, 2006 

Work Performed during the Reporting Period 

On June 29"̂ , 2006 we received an email notice that Mr. Timothy Fischer is the new EPA 
Project Manager for both Sauget Area 1 and Area 2, effective immediately. 

No new work performed during this reporting period pending EPA approval of various 
work plans (see July 2006 Monthly Report). 

Attachments 

There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

Prepare the submittals identified below. 

Submittal Status 

The following reports and evaluations are scheduled to be submitted to the Agency 
during the next reporting period: 

• A Work Plan for the investigation in the utility corridors between sites H and L. 

• ExxonMobil to provide additional information on changes to the September 2001 
draft EE/CA report 
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